
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 04/05/2014

to 05/13/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0015

05/16/2014

Contract Location: Time Allowed:

LEE RD (CR 817) @MONIER BLVD TO SWEETWATER INDUSTRIAL CONNEC

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/30/2012

12/28/2012

01/09/2013

02/06/2013

00/00/0000

00/00/0000

1026 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 47.76

490 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,387,073.15

$16,978,937.17

$10,338,957.14

39.64%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001917      $17,387,073.15 $16,978,937.17 $10,338,957.14 40.54% $290,761.26

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 04/05/2014

to 05/13/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0015

05/16/2014

Project Number: 0001917      LEE RD (CR 317) - BRIDGE RCNST

 

NHS00-0001-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,513,997.73 $5,405,883.75 $108,113.98

Non-Participating $1,378,499.50 $1,351,471.00 $27,028.50

Total Earnings $6,892,497.23 $6,757,354.75 $135,142.48

Stockpiled Materials $155,618.78 $0.00 $155,618.78

Gross Earnings $7,048,116.01 $6,757,354.75 $290,761.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,048,116.01 $6,757,354.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $290,761.26

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 04/05/2014

to 05/13/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0015

05/16/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .608

 225000.000 .031

NHS00-0001-00(917)

 

.639 $6,975.00 $143,775.00

0009 600-0001     FLOWABLE FILL CY  6.000 19.134

 175.000 .000

 

 

19.134 $.00 $3,348.45

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  49,269.000 19,395.302

 13.000 6,884.880

 

 

26,280.182 $89,503.44 $341,642.37

0035 318-3000     AGGR SURF CRS TN  1,600.000 1,627.470

 18.000 .000

 

 

1,627.470 $.00 $29,294.46

0155 641-1200     GUARDRAIL, TP W LF  10,257.000 645.920

 16.000 -22.020

 

 

623.900 $-352.32 $9,982.40

Category Amount: $96,126.12 $528,042.68

Category Number: 0020 DRAINAGE

0180 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,132.000 2,326.200

 40.000 .000

 

 

2,326.200 $.00 $93,048.00

0190 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  185.000 188.000

 65.000 .000

 

 

188.000 $.00 $12,220.00

0205 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  9.000 5.000

 470.000 2.000

 

 

7.000 $940.00 $3,290.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 04/05/2014

to 05/13/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0015

05/16/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0210 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 600.000 .000

 

 

4.000 $.00 $2,400.00

0260 668-2200     DROP INLET, GP 2 EA  1.000 2.500

 2300.000 .500

 

 

3.000 $1,150.00 $6,900.00

0265 668-4300     STORM SEWER MANHOLE, TP 1 EA  6.000 6.000

 1800.000 2.000

 

 

8.000 $3,600.00 $14,400.00

0275 668-5000     JUNCTION BOX EA  1.000 2.500

 2900.000 .000

 

 

2.500 $.00 $7,250.00

0280 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  263.000 1,170.276

 35.000 .000

 

 

1,170.276 $.00 $40,959.66

0285 603-7000     PLASTIC FILTER FABRIC SY  983.000 5,274.284

 3.000 .000

 

 

5,274.284 $.00 $15,822.85

0305 576-1018     SLOPE DRAIN PIPE, 18 IN LF  1,358.000 430.000

 32.000 -430.000

 

 

.000 $-13,760.00 $0.00

Category Amount: $-8,070.00 $196,290.51

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  20.000 22.898

 150.000 .000

 

 

22.898 $.00 $3,434.70



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 04/05/2014

to 05/13/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0015

05/16/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0320 163-0300     CONSTRUCTION EXIT EA  10.000 10.500

 1500.000 .000

 

 

10.500 $.00 $15,750.00

0325 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  8.000 8.500

 235.000 .000

 

 

8.500 $.00 $1,997.50

0330 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,400.000 2,705.625

 14.000 322.500

 

 

3,028.125 $4,515.00 $42,393.75

0355 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,000.000 3,433.000

 0.800 1,290.000

 

 

4,723.000 $1,032.00 $3,778.40

0370 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 11.000

 110.000 .000

 

 

11.000 $.00 $1,210.00

0375 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 25.000

 630.000 4.000

 

 

29.000 $2,520.00 $18,270.00

0380 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  100.000 126.000

 47.000 9.000

 

 

135.000 $423.00 $6,345.00

0400 171-0030     TEMPORARY SILT FENCE, TYPE C LF  30,000.000 35,755.875

 2.550 78.750

 

 

35,834.625 $200.81 $91,378.29

Category Amount: $8,690.81 $184,557.64



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 04/05/2014

to 05/13/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0015

05/16/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0405 700-6910     PERMANENT GRASSING AC  39.000 7.736

 900.000 .395

 

 

8.131 $355.50 $7,317.90

0430 716-2000     EROSION CONTROL MATS, SLOPES SY  33,000.000 32,592.333

 1.000 1,912.222

 

 

34,504.555 $1,912.22 $34,504.56

Category Amount: $2,267.72 $41,822.46

Category Number: 0070 BRIDGE

0595 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .363

 730000.000 .063

1

 

.426 $45,990.00 $310,980.00

0610 507-9001     PSC BEAMS, AASHTO TYPE I, BR NO - LF  992.000 413.200

 115.000 .000

1

 

413.200 $.00 $47,518.00

0625 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .393

 115000.000 .033

1

 

.426 $3,795.00 $48,990.00

0630 514-1000     EPOXY COATED SUPERSTR REINF STEEL, BR NO -LS  1.000 .340

 120000.000 .086

1

 

.426 $10,320.00 $51,120.00

Category Amount: $60,105.00 $458,608.00

Category Number: 0010 ROADWAY

0845 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,050.000 1,833.000

 2.400 .000

 

 

1,833.000 $.00 $4,399.20

Category Amount: $0.00 $4,399.20



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 04/05/2014

to 05/13/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0015

05/16/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0875 207-0203     FOUND BKFILL MATL, TP II CY  1,600.000 1,838.132

 45.000 .000

 

 

1,838.132 $.00 $82,715.94

Category Amount: $0.00 $82,715.94

Category Number: 0010 ROADWAY

0890 441-4020     CONC VALLEY GUTTER, 6 IN SY  25.000 764.300

 45.000 .000

 

 

764.300 $.00 $34,393.50

Category Amount: $0.00 $34,393.50

Category Number: 0020 DRAINAGE

0915 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  65.000 90.000

 89.000 .000

 

 

90.000 $.00 $8,010.00

Category Amount: $0.00 $8,010.00

Category Number: 0010 ROADWAY

1010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,500.000 61.500

 40.000 22.000

 

 

83.500 $880.00 $3,340.00

Category Amount: $880.00 $3,340.00

Category Number: 0040 PERMANENT EROSION CONTROL

1015 713-0300     COCONUT FIBER BLANKET, WATERWAYS SY  5,500.000 4,283.064

 1.500 35.556

 

 

4,318.620 $53.33 $6,477.93

Category Amount: $53.33 $6,477.93

Category Number: 0030 TEMPORARY EROSION CONTROL

1020 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 04/05/2014

to 05/13/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0015

05/16/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

1025 167-1500     WATER QUALITY INSPECTIONS MO  36.000 14.000

 500.000 1.000

 

 

15.000 $500.00 $7,500.00

1030 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  3,600.000 9,446.250

RAW CHECK DAM 3.000 42.750

 

 

9,489.000 $128.25 $28,467.00

1040 163-0240     MULCH TN  1,500.000 850.585

 200.000 14.682

 

 

865.267 $2,936.40 $173,053.40

Category Amount: $3,564.65 $209,620.40

Category Number: 0040 PERMANENT EROSION CONTROL

1320 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,120.000 1,668.351

 44.000 .000

 

 

1,668.351 $.00 $73,407.44

1325 603-7000     PLASTIC FILTER FABRIC SY  400.000 1,409.000

 3.000 .000

 

 

1,409.000 $.00 $4,227.00

Category Amount: $0.00 $77,634.44

Category Number: 0020 DRAINAGE

1410 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  22.000 5.000

 50.000 4.000

 

 

9.000 $200.00 $450.00

Category Amount: $200.00 $450.00

Category Number: 0010 ROADWAY

1420 208-0200     ROCK EMBANKMENT CY  2,300.000 2,391.605

 37.000 -775.004

 

 

1,616.601 $-28,675.15 $59,814.24

Category Amount: $-28,675.15 $59,814.24



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 04/05/2014

to 05/13/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0015

05/16/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE

1480 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  3,740.000 1,614.680

 185.000 .000

1

 

1,614.680 $.00 $298,715.80

Category Amount: $0.00 $298,715.80

Category Number: 0010 ROADWAY

1530 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  275.000 325.840

 155.000 .000

 

 

325.840 $.00 $50,505.20

9050 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

Undercut Excavation Sweetwater Conn. &  Lee Rd. 750cy.

                                                            

750.000 $.00 $3,750.00

Category Amount: $0.00 $54,255.20

Project Total Amount: $135,142.48 $6,892,497.23


